District 7
Contract for Delivery
FY 2017-2018

Commitment to Project Delivery

Description 1st Qtr 2nd Qtr 3rd Qtr \ 4th Qtr  Total
Ready to List (RTL) 2 4 24 1 31
RTL Construction Capital (1,000s) $10,808 | $56,724 | $230,689 | $6,100 | $304,321
RTL Preliminary Engineering (1,000s) | $1,993 | $14,142 | $56,817 | $2,803 | $75,755

Draft Environmental Document 0 0 0 0 0
Bgﬁﬁgg eAnp;proval & Environmental 9 10 15 0 34
Right of Way Certification 3 8 19 1 31
Approve Contract 5 14 14 0 33
Construction Contract Acceptance 2 10 2 0 14
End Project 3 0 0 0 3
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Attachment 1: FY 2017-2018 RTL Project List
Attachment 2: FY 2017-2018 Annual Delivery Plan



